THREE RIVERS LEVEE
IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
Office (530) 749-7841 Fax (530) 749-6990

THREE RIVERS LEVEE IMPROVEMENT AUTHORITY
Project Status Report dated August 1, 2008
(Submitted to The Central Valley Flood Protection Board for the August 15, 2008 meeting)

A progress report of the various phases of the Three Rivers Levee Improvement Authority
(TRLIA) project is provided in the followings sections of this document. Updates are
indicated with italics and underline.

1. Funding Update:

a. TRLIA plans to prepare a memo to the CVFPB that will describe any proposed
changes that are needed in the TRLIA 2" Implementation Agreement and TRLIA’s
relationship with the CVFPB. Counsel for the Board is considering this issue.

b. The TRLIA levee program is fully funded. TRLIA is receiving timely funding from
both State and local sources.

2. Levee Design and Construction Work:

a. Phase 4 — Yuba River Levee between Simpson Lane and the Goldfields:

1) TRLIA has completed the additional hydraulic analysis of the Upper Yuba River
and continues to coordinate results with the Corps of Engineers. TRLIA has
awarded a design contract to evaluate the south Yuba Levee upstream of Simpson
Lane and to design the erosion protection necessary downstream of the
Goldfields.

b. Phase 4 — Feather River Levee between Bear and Yuba Rivers:

1) Segmentl & 3:
a) Segment 1: Nordic Inc has completed approximately 45-50% of the levee
work and is on target to complete this construction season.

b) Segment 3: Nordic Inc. is approximately 95% done with levee work and is on
target to complete this construction season. TRLIA has received CVFPB
staff/Executive Officer approval to construct the seepage berm.
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2) Segment 2:

a)

b)

TRLIA has awarded major portions of the work defined in Part A of the State
encroachment permit. Significant portions of the levee foundation work is
underway. Additional levee work is being added to the Teichert contract as
landowner access clearances are obtained

The schedule for completion of the Setback Levee is being impacted by the
delay in the Corps federal permit approval. Corps HQ has directed that
Section 408 approval be obtained before any Section 404 permits are issued
for the setback levee construction. The Corps has determined that an EIS is
required to support the Section 404 and 408 approvals. The DEIS was
published in the federal registrar on July 11. The public comment period ends
on August 25. If there are few comments on the DEIS then TRLIA and the
Corp of Engineers will strive to have the EIS ROD, 408 approval, and 404
permit be completed by Nov 4; hopefully sooner.

General John McMahon, Corps Division Commander, and Office of
Management and Budget staff toured the project area on July 30, 2008. They
are supportive of TRLIA efforts to increase flood protection in the RD 784
area.

3. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study

Area in 2007:

a. The attached table and graph provides information related to residential building
permits issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study
Area (NASA) within Yuba County in 2008.

b. As shown in the table, a total of 8 building permits have so far been issued in 2008.

No permits were issued in July of 2008.

Attachments:

1. Building permit graphic
2. Building permit table
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Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2008

Developer/Builder

Monthly Building Permits Issued for Plumas Lake and North Arboga Study Area

Jan-08

Feb-08

Mar-08

Apr-08

May-08

Jun-08

Jul-08

Total
(By Builder)

KB Homes North Bay
Cresleigh Homes
Forecast Homes/K Hovnanian
Homes by Towne/HBT Constr.
Beazer Homes
California Homes/Home Builders
Cassano Kamilos Homes
D.R. Horton/Western Pacific
Other

Plumas| NASA

Plumas| NASA

Plumas NASA

Plumas| NASA

Plumas [ NASA

Plumas| NASA

Plumas| NASA
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Monthly Totals

0

0
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Total Permits for 2008 8

As of July 31, 2008
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